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AGS SHUTDOWN FOR C15 POLARIMETER MAINTENANCE 
AGS SHUTDOWN PERIOD:  0600-1500HRS 

 
  
A polarized proton store will be started before 0600. After that store is 
accepted by the RHIC shift leader, then the following should occur: 
 

 0600:  
• Begin AGS CA LOTO. 
• Open Switchyard. 
• Close AGS Ring Valves 

Access to BLIP through Plug Door for BLIP window repair(HP 
survey and RWP required) 

0700: 
• Enter AGS for surveys: A1 through H20, AGS Ring switchyard and 

CP103. 
• Note: NO BEAM IN HEBT (BOOSTER CRITICAL DEVICES LB1 

and LB2). 
 
1100-1500: 
 RHIC access: RF SECT. 4 – repair YA 3.2 PA(4hrs) 
 Exps. : - BRAHMS, PHENIX(remote access – 1 hr)  
  STAR(Restricted Access - 2hrs or less) 
 
1200:  

Complete work in AGS ring, begin C15 pump down. 
Time permitting –  F5/F10 heat run.  SEB transport magnets test. 
 E20 Snake test(investigate readback noise)  
 

1300: 
 RHIC access for Exps. ends 
 
1400: 

• Begin removal of AGS LOTO (contingent on completion of 
polarimeter pumpdown). 

 
1500:  RHIC Sect. 4 access ends. 

• AGS ready for beam. 



 
 
 
 
 

JOBS STATUS CODES:   C  complete   IP in-process  RS reschedule   
  CAN  cancelled   * additions  
 
RHIC (Remote Controlled Access From 1100-1500Hrs.) 
 
C BRAHMS – Experimenter Access(1hr) 
C STAR – Experimenter Access(2hrs) 
C PHENIX – Experimenter Access(2hrs) 
 
C Stoicastic Cooling Sect. 11 

Replace Amplifier(RF Grp.) 
 

C RF YA 3.2 PA Repair(4hrs) 
 

C Rotator 5C – investigate problem(Bruno) 
 

C Ramp-down Study(Ganetis – 4hrs) 
 

RS Dump Kickers – inspect capacitors 
 

 FACILITIES 
C Repair air-conditioning unit in 5B Alcove 
 
 
AGS(external) 
 
C 1. Vacuum - Troubleshoot the datacon networks for A3, D3, I3, J3 and J13 sector 

valve alarm problems (currently masked) 
C 2. Vacuum – A10, E18, and H10 clear DNA read-backs. 
RS 3. RFMG, 929  -  Replace Ethernet  boards on Sub PLC unit(Water Sys.) 
C 5. Siemens – set-up/test new vibration interlock 
C 6. Siemens MG – inspect brushes and laser cleaning 
C 7. Siemens – install 206VAC switch for Cyclo Converter(Electricians) 
C 8. Investigate H10 Ejector regulation problem(repaired bad controls gnd.) 
 
AGS RING 
 
C 1.  C15 Polarimeter maintenance -  Replace all Silicon Detectors 
 2. F5 Septum and F10 ejector – heat run.(Bannon) 
C 3. Replace F5 Septum limit switch(Lehn)(still problem with skew drive motor) 
RS 4. Measure for trench covers at F8 and I10. 
C 5. Turn-on testing of SEB Switchyard magnets(FES) 
C 6. Repair water leak on SEB Mag. CP103(FES) 
C 7. AGS-913  -  MM PSI Check across from ATR injection line, H-14 area on Cat 
   Walk 
 
 



 
C 8. Inspect A18 sleeve for future work(Zapasek) 
C    * 9. Backflush F10 Ejector(Before-main 30GPM/coil 5.5, after 37and 6.0) 
C 9. Vacuum – leak check EF Superperiods(problem attributed to E10 controlled 

leak) 
C 10 Set-up A20 xformer beam intensity inhibit 
C 11 Test SEB Splitters positioning controls(all okay)  
 
 
LINAC 
 
C 1. Change 7835 in Mod. 9 
C 2. Polarized Source cleaning/conditioning 
C 3. BLIP window repair 
  
  
SEB/SWITCHYARD 
C 1. Turn-on testing(White Sheets) of SEB Switchyard magnets for D Line 

run.(Anderson)  Requires Radiation Safety LOTO removal to test DD8&9 and 
DD10&11. 

C 2. Test/certify SEB beam interlocks(Access Ctrls.) 
  


